

This map shows the dates for remaining works to be undertaken, with more detail on the following pages

Phase 1: Summer 2018

Phase 2: Spring/Summer 2018

Phase 3: Spring 2018

Phase 4: Spring 2018

Phase 5: Spring 2018


Phase 6: Spring 2018

Phase 7: Summer 2018

Phase 8: Winter 2017/Spring 2018

Phase 9: Winter 2017/Spring 2018

Phase 10: Winter 2017/Spring 2018



Northumberland

Northumberland County Council

Street Lighting Modernisation Project Programme for completion of all remaining works by area.

Area 01

Works Planned - June 2018

- ☐ Ashington
- ☐ Woodhorn
- ☐ North Seaton
- ☐ Newbiggin By The Sea
- ☐ North Seaton Village
- ☐ Bothal

Area 02

Works Planned - February 2018 until June 2018

- ☐ Choppington
- ☐ Stakeford
- ☐ Bedlington
- ☐ Guidepost

Area 03

Works Planned - March 2018 until May 2018

- ☐ Cambois
- ☐ East / West Sleekburn
- ☐ Blyth
- ☐ Bebside

Area 04

Works Planned - April 2018 until May 2018

- ☐ New Hartley
- ☐ Seaton Delaval
- ☐ Seaton Sluice
- ☐ Holywell
- ☐ Seghill

Area 05

Works Planned - March 2018 until May 2018

- ☐ Cramlington
- ☐ Hartford
- ☐ Annitsford

Area 06

Works Planned - March 2018 until April 2018

- ☐ Pegswood
- ☐ Morpeth
- ☐ Stannington
- ☐ Tranwell
- ☐ Longhirst
- ☐ Longhirst Colliery
- ☐ Clifton
- ☐ Hepscott
- ☐ Mitford
- ☐ Ulgham
- ☐ Ponteland

Area 07

Works Planned - May 2018 until June 2018

- ☐ Hebron
- ☐ Stobswood
- ☐ Widdrington
- ☐ Hadston
- ☐ North Broomhill
- ☐ RedRow
- ☐ Creswell
- ☐ Ellington
- ☐ Linton
- ☐ Lynemouth
- ☐ Acklington
- ☐ Broomhill
- ☐ Amble
- ☐ Hauxley
- ☐ Alnwick
- ☐ Thirston (East & West)
- ☐ Eshott
- ☐ Felton
- ☐ Hampeth
- ☐ Longframlington
- ☐ Swarland
- ☐ Alnmouth
- ☐ Bilton
- ☐ Birling
- ☐ Boulmer
- ☐ Lesbury
- ☐ Shilbottle
- ☐ Warworth
- ☐ Littlehoughton

- ☐ Longhoughton
- ☐ Denwick
- ☐ Beadnell
- ☐ Christon Bank
- ☐ Craster
- ☐ Dunstan
- ☐ Embleton
- ☐ Howick
- ☐ Newton By The Sea
- ☐ North Sunderland
- ☐ Rennington
- ☐ Rock

Area 08

Works Planned - January 2018 until June 2018

Works commencing January 2018 until March 2018

- ☐ Branxton
- ☐ Chatton
- ☐ Cornhill on Tweed
- ☐ Crookham
- ☐ Ford
- ☐ Horncliffe

Works commencing June 2018

- ☐ Seahouses
- ☐ Ancroft
- ☐ Bamburgh
- ☐ Belford
- ☐ Bowsden
- ☐ Chathill
- ☐ Ellingham
- ☐ Fenwick
- ☐ Holy Island
- ☐ Lowick
- ☐ Lucker
- ☐ South Charlton
- ☐ Berwick Upon Tweed
- ☐ Scremerston
- ☐ Spittal
- ☐ Tweedmouth
- ☐ East Ord

Area 09

Works Planned - January 2018 until March 2018

- ☐ Millfeild
- ☐ Norham
- ☐ Wark
- ☐ Wooler
- ☐ Butteryhaugh
- ☐ Byrness Village
- ☐ Elsdon
- ☐ Glanton
- ☐ Kielder
- ☐ Netherton
- ☐ Otterburn
- ☐ Powburn
- ☐ Rochester
- ☐ Harbottle
- ☐ Rothury
- ☐ Thropton
- ☐ Thrunton
- ☐ Wittingham
- ☐ Barrasford
- ☐ Bellingham
- ☐ Birley
- ☐ Charlton
- ☐ Chollerford
- ☐ Chollerton
- ☐ Colwell
- ☐ Woodburn (East & West)
- ☐ Falstone
- ☐ Gunnerton
- ☐ Humshaugh
- ☐ Redesmouth
- ☐ Ridsdale
- ☐ Simonburn
- ☐ Stonehaugh
- ☐ Tarsset
- ☐ Belsay
- ☐ Craggside
- ☐ Dalton
- ☐ Eachwick
- ☐ Elgingham
- ☐ Hartburn
- ☐ Hakwell
- ☐ Kirkwhelpington
- ☐ Longhorsley

- ☐ Matfen
- ☐ Netherwitton
- ☐ Scots Gap
- ☐ Stamfordham
- ☐ Whalton
- ☐ Heddon on The Wall
- ☐ Horsley
- ☐ Prudhoe

Area 10

Works Planned - December 2017 until March 2018

- ☐ Chopwell
- ☐ Hedley
- ☐ New Ridley
- ☐ Newton
- ☐ Riding Mill
- ☐ Shotley Bridge
- ☐ Stocksfield
- ☐ West Mickley
- ☐ Corbridge
- ☐ Bingfield
- ☐ Blanchland
- ☐ Hexham

Works commencing - February 2018 - April 2018

- ☐ Acomb
- ☐ Haydon Bridge
- ☐ Wall
- ☐ Warden
- ☐ Allendale
- ☐ Allenheads
- ☐ Bardon Mill
- ☐ Langley on Tyne
- ☐ Newbrough
- ☐ Redburn
- ☐ Settlingstones
- ☐ Sinderhope
- ☐ Sparty Lea
- ☐ Tow House
- ☐ Whitfield
- ☐ Coanwood
- ☐ Gilsland
- ☐ Greenhead
- ☐ Haldon Lea Gate
- ☐ Haltwhistle
- ☐ Lambley

- ☐ Melridge
- ☐ Park Village