



Bridge Street Improvements




- Phase 1
- Phase 2
- Phase 3
- Phase 4
- Phase 5

Construction Phasing Plan

The works will be delivered across 5 phases in order to minimise disruption. Temporary road and footway closures during each phase to allow works to be carried out safely and efficiently.

- Closures will be manned and allowances made for emergency access as required.
- Access into the Bus Station will be maintained at all times.
- Customers access to businesses will be maintained throughout the works with appropriate signing where required.
- A temporary taxi rank will be provided whilst the works are taking place



Diversion Route

To aid the safe delivery of the works there will be a road closure on the B1338 (Bridge St / Waterloo Road). A diversion route will be in place for the duration of the works, the route will connect the B1329 and Renwick Road via Hodgsons Road.

BRIDGE STREET IMPROVEMENTS