




Hexham Public Realm Improvement Scheme - Priestpopple, Cattle Market and Battle Hill

Phasing of Construction Works



KEY DATES

- Phase 1 - Starts Beginning of July 2023
- Phase 2 - Starts September 2023
- Phase 3 - Starts Sept/ Oct 2023

Christmas Shut Down - Temporary traffic management arrangements removed throughout December

- Phase 4 - Starts January 2024
- Phase 5 - Starts February 2024

All phases are indicative only and subject to change.



Project managed and funded by:



Northumberland
County Council

Part funded by:



Historic England

In partnership with:



1382_HEXHAM PUBLIC REALM SCHEME

Northumberland County Council

Phasing of Construction Works

1382_03

Rev -

NTS @ A4

02.06.23

© Copyright and all intellectual property rights remain vested in Southern Green Ltd

SouthernGreen

0191 440 0034
www.southerngreen.co.uk
studio@southerngreen.co.uk

