

# HMICFRS Inspection - Friday Update 1

## Key activities so far.....

### Data Request:

The first data request from HMICFRS was received and submitted by NFRS, meeting the deadline on the 4th of May. All areas of the service contributed to this process.

### Gap Analysis:

A significant amount of time and effort has been spent by the service completing a gap analysis against the HMICFRS Inspection 'Methodology'.

### Engagement Visit:

Matt Reavill, the Service Liaison Lead (SLL) for NFRS, visited West Hartford and Pegswood on the 24th of April and spoke to various department members and operational crews to gain a greater understanding of how the service works. This was the first of a number visits to be made by Matt and the HMICFRS team.

### Regional Workshop:

Inspection Teams from across the region attended a workshop facilitated by HMICFRS on the 23rd May to improve our understanding to help prepare for the inspection process. This was attended by CFB, DDFRS, NFRS & TWFRS.

### Future Updates.....

Future updates will include further information on the inspection process, ongoing work, and exploring key areas in more depth including those mentioned in this update.

### Any questions?

Please get in touch with the internal NFRS HMI team via  
[nfrsinspectorate@northumberland.gov.uk](mailto:nfrsinspectorate@northumberland.gov.uk)

