
ID Task Name Duration

1 Investigation 180 days

2 Topo survey 4 wks

3 Ecological surveys 4 wks

4 Procurement drilling 2 wks

5 Geotechnical desk study 6 wks

6 Access design 2 wks

7 Ecological consents 5 wks

8 Land entry agreements 5 wks

9 Land entry 0 days

10 Access tracks 6 wks

11 3 month grazing by land owner 5.5 mons

12 Ditching and piping 2 wks

13 Drilling investigation 6 wks

14 Testing 5 wks

15 Permanent works 635 days

16 Geotechnical design 6 wks

17 Structural design 6 wks

18 Procurement 9 mons

19 <New Milestone> 0 days

20 Works om site 455 days

21 Temp Water management 3 mons

22 Lowering of ground water 4 mons

23 3 Month grazing by land owner 6.25 mons

24 Embankment construction 3 mons

25 Piling 12 wks

26 Capping beams 10 wks

27 Ground anchors 12 wks

28 Permanent water management 3.25 mons

29 Wall facing 10 wks

30 Parapet 4 wks

31 Road reinstatement 2 mons

32 Road re-opens 1 day

33 Site clearance 4 wks

34 <New Milestone> 0 days

Land Entry 25/03

                     3 Month grazing by land owner

          Procurement to be via European Journal route

Start of permanent works

                       3 month grazing by land owner

Road re opens...
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