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1 Ovingham Tyne refurbishment 535days Mon 07/04/1¢Fri 23/10/15 OVINgham Tyne refUrbishment () 2310
2 Order Countersunk TCBs 0 days Fri 19/09/14 Fri 19/09/14 Order Countersunk TCBs)e 19/09
3 Site works 535days Mon 07/04/1¢Fri 23/10/15 Site WOk P ——————— ————————————————————————————————————————————————————————————————————————————————————————————————————— 23|10
4 Prepare licence area to Ovingham side 1 wk Mon 07/04/14Fri 11/04/14 Prepare licence area to Ovingham side |i 11/04
5 Prepare licence area to Prudhoe side 1 wk Mon 07/04/14Fri 11/04/14 Prepare licence area to Prudhoe side 11/04
6 Erect scaffolding at high level with road open 6 wks Sat 12/04/14 Tue 13/05/14 Erect scaffolding at high level with road open —13/05
7 Road closure 0 days Tue 13/05/14 Tue 13/05/14 Road closure %13/05
8 Finish scaffold erection 4 wks Tue 13/05/14 Mon 02/06/1¢ Finish scaffold erection EOZ/OG
9 Install temp bracing to top chords of main trusses 2 wks Tue 03/06/14 Fri 13/06/14 Install temp bracing to top chords of main trusses EB/OG
10 Dismantle North spans 4 wks Fri 13/06/14 Thu 03/07/14 Dismantle North spans % 03/07
11 Dismantle South spans 4 wks Fri 13/06/14 Thu 03/07/14 Dismantle South spans G 03/07
12 Paint/repair superstructure 190 days  Fri 04/07/14 Tue 27/01/15 Paint/repair superstructure @ @ 27/01
13 Build hop up scaffold at road level 2 wks Fri 04/07/14 Mon 14/07/1¢ Build hop up scaffold at road level g 14/07
14 Setup enclosure to all spans 2 wks Mon 14/07/14Thu 24/07/14 Setup enclosure to all spans h24/07
15 Grit blast spans 1, 2, 7 and 8 3 wks Thu 24/07/14 Sat 09/08/14 Grit blast spans 1,2,7 and 8 EOWW
16 Float for repairs following grit blasting 4 wks Sat 09/08/14 Fri29/08/14 Float for repairs following grit blasting -29/08
17 Carry out repairs/strengtheningtospans 1,2, 7and 8 4 wks Sat 30/08/14 Fri 19/09/14 Carry out repairs/strengthening to spans 1,2, 7 and 8 Gias- 19/09
18 Float for extra repairs following x-girder removal 4 wks Fri 19/09/14 Fri10/10/14 Float for extra repairs following x-girder removal -10/10
19 Grit blast spans 3 to 6 3 wks Fri 10/10/14 Sun 26/10/14 Grit blast spans 3 to 6 EZG/N
20 Carry out repairs/strengthening to spans 3 to 6 4 wks Sun 26/10/14 Sat 15/11/14 Carry out repairs/strepgthening to spans 3 to 6 Cam——- 15/11
21 Paint truss spans 1 and 8 3 wks Fri 19/09/14 Sun 05/10/14 Paint truss spans 1 and |8 05/10
22 Float for lost time due to weather 4 wks Sun 05/10/14 Sun 26/10/14 Float for lost time due|to weather . -26/10
23 Paint remaining spans 8 wks Sat 15/11/14 Tue 06/01/15 Paint remaining spans —05/01
24 Float for lost time due to weather 4 wks Tue 06/01/15 Tue 27/01/15 Float for lost time due to weather . -27/01
25 Repair masonry substructures 73 days Fri 04/07/14 Wed 17/09/1¢ Repair masonry substructures e — 17/09
26 Excavate behind north abutment 1 wk Fri 04/07/14 Wed 09/07/1¢ Excavate behind north abutment E09/07
27 Excavate behind south abutment 1 wk Wed 09/07/14Mon 14/07/1¢ Excavate behind south abutment ﬁ14/07
28 Carry out repairs as directed by Engineer 4 wks Mon 14/07/14Mon 04/08/1< Carry out repairs as directed by Engineer EOMW
29 Construct RC ballast wall and training walls as required 6 wks Mon 04/08/14Thu 04/09/14 Construct RC ballast wall and training walls as required v_104/09
30 Curing time 1 wk Thu 04/09/14 Tue 09/09/14 Curing time a09/09
31 Waterproof RC walls 1 day Tue 09/09/14 Wed 10/09/1¢ Waterproof RC walls K10/09
32 Backfill with no fines concrete 2 days Wed 10/09/14Fri 12/09/14 Backfill with no fines concrete a12/09
33 Infill to provide access onto deck 1 wk Fri12/09/14 Wed 17/09/1¢ Infill to provide access onto deck gig—17/09
34 Rebuild superstructure 110 days Tue 27/01/15 Thu 21/05/15 Rebuild superstructure @ 21/05
35 Spans 1 and 8 25 days Tue 27/01/15 Sun 22/02/15 Spans 1 and 8 pe— 22/02
36 Install painted cross girders 1 wk Tue 27/01/15 Sun 01/02/15 Install painted cross girders Gas01/02
37 Install deck plates (soffit painted) 2 wks Sun 01/02/15 Wed 11/02/1¢ Install deck plates (soffit painted) 11/02
38 Top chord bracing removed sequentially 0 days Wed 11/02/15Wed 11/02/1¢ Top chord bracing removed sequentially 0111/02
39 Float for lost time due to weather 2 wks Wed 11/02/15Sun 22/02/15 Float for lost time due to weather 22/02
40 Spans 2 and 7 20 days Wed 11/02/1!Wed 04/03/1! Spans 2 and 7 p— 04/03
41 Install painted cross girders 1 wk Wed 11/02/15Mon 16/02/1¢ Install painted cross girders ﬁlG/OZ
42 Install deck plates (soffit painted) 2 wks Tue 17/02/15 Fri 27/02/15 Install deck plates (soffit painted) 27/02
43 Top chord bracing removed sequentially 0 days Fri 27/02/15 Fri 27/02/15 Top chord bracing removed sequentially ¢ 27/02
44 Float for lost time due to weather 1 wk Fri 27/02/15 Wed 04/03/1¢ Float for lost time due to weather 04/03
45 Spans 3 and 6 25 days Fri 27/02/15 Wed 25/03/1! Spans 3 and 6 PE— 25/03
46 Install painted cross girders 1 wk Fri 27/02/15 Wed 04/03/1¢ Install painted cross girders E04/03
47 Install deck plates (soffit painted) 2 wks Wed 04/03/15Sat 14/03/15 Install deck plates (soffit painted) 14/03
48 Top chord bracing removed sequentially 0 days Sat 14/03/15 Sat 14/03/15 Top chord bracing removed sequentially .114/03
49 Float for lost time due to weather 2 wks Sat 14/03/15 Wed 25/03/1¢ Float for lost time due to weather 25/03
50 Spans 4 and 5 25 days Sat 14/03/15 Thu 09/04/15 Spans 4 and 5 pE—y 09/04
51 Install painted cross girders 2 wks Sat 14/03/15 Wed 25/03/1¢ Install painted cross girders h25/03
52 Install deck plates (soffit painted) 2 wks Wed 25/03/1ESat 04/04/15 Install deck plates (soffit painted) h04/04
53 Top chord bracing removed sequentially 0 days Sat 04/04/15 Sat 04/04/15 Top chord bracing removed sequentially ¢-04/04
54 Float for lost time due to weather 1 wk Sat 04/04/15 Thu 09/04/15 Float for lost time due to weather 09/04
55 Place kerbs 8 wks Sat 04/04/15 Fri 15/05/15 Place kerbs —15/05
56 Waterproof deck 3 days Sat 16/05/15 Tue 19/05/15 Waterproof deck EIQ/OS
57 Surface deck 2 days Tue 19/05/15 Thu 21/05/15 Surface deck §.21/05
58 Finish painting to substructure 150days Thu21/05/15 Fri 23/10/15 Finish painting to substructure 5 23/10
59 Erect scaffolding at low level 4 wks Thu 21/05/15 Wed 10/06/1¢ Erect scaffolding at low level 10/06
60 Grit blast cast iron columns 6 wks Thu 11/06/15 Sun 12/07/15 Grit blast cast iron columns v_112/07
61 Float for lost time due to weather 4 wks Sun 12/07/15 Sat 01/08/15 Float for lost time due to weather 701/08
62 Repairs as directed by Engineer 4 wks Sat 01/08/15 Sat 22/08/15 Repairs as directed by Engineer Ezz/os
63 Paint columns 4 wks Sat 22/08/15 Sat 12/09/15 Paint columns %12/09
64 Remove low level scaffold 2 wks Sat 12/09/15 Tue 22/09/15 Remove low level scaffold hzz/oe
65 Remove scaffolding 4 wks Tue 22/09/15 Tue 13/10/15 Remove scaffolding %13/1(
66 Remove licence areas 2 wks Tue 13/10/15 Fri 23/10/15 Remove licence areas hzs/m
67 Reopen road 0 days Fri 23/10/15 Fri 23/10/15 Reopen road ¢ 23/10
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