Consultation Timeline for changes to Education in the West of Northumberland

CONSULTATION TIMELINE	DATE
Report submission	6 December
Report Published	7 December
Meeting of the Council Family and Children's Services Scrutiny Committee. To consider the report setting out proposal to ask Cabinet's permission to carry out 1st Phase consultation with Educational Professionals on the organisation of schools in the Hexham and Haydon Bridge Partnerships of Schools and delegate approval to move to 2nd Phase wider consultation	14 December 2017
Meeting of the Council's Cabinet – Seeking permission to consult	**19 December 2017**
If approved Phase 1 - Informal Consultation will commence **Consultation with both Partnerships begins** **Consultees have 3 weeks to respond**	11 January 2 February
Cllr Daley and Daljit agree to 2nd Phase "Wider Consultation" Publication of Consultation Document **6 week** consultation	**19 February 2018** **19 February – 9 April**
Outcomes of Consultation **Report to FACS Scrutiny** - review of Report to Cabinet on outcomes of consultation and request to publish statutory proposal	**3 May 2018**
Report to Cabinet – Decision whether or not to move to publication of Statutory Proposal	**8 May 2018**
If approved the consultation process will move to STAGE 2 - Publication **Council publishes Statutory Proposal opening 4 Week Statutory Period** No public meeting or events will take place during this statutory process	**10 May –** **7 June 2018**
Drafting of the outcomes of consultation report and submission	**8 June – 27 June**
Report published	**28 June**
STAGE 4 – Decision NCC Final Report to **FACS Scrutiny** on outcomes of statutory period for Statutory Proposals and request for Final Decision - **NCC Report to CABINET** - Outcomes of statutory period for Statutory Proposal and request for **FINAL Decision by CABINET.**	**5 July 2018** **10 July 2018**

- Note dates are indicative and can be subject to change.